

# 中長期（10年間・50年間）の投資計画

## 長期計画（50年間）の投資計画作成の基本方針

- (1) 老朽化による**落橋や通行止め**を生じさせない。
- (2) 各橋梁の**優先度や最適な修繕方法・時期**を決定
- (3) 継続可能な事業実施のため**事業費の平準化**

長期（50年間）の事業費の推移


(千円)

No.	対策年	事業費合計	内 訳		
			補修費用	設計費用	点検費用
1	2023	174,084	174,084	0	0
2	2024	113,953	70,973	22,000	20,980
3	2025	106,874	81,274	22,000	3,600
4	2026	106,216	81,216	22,000	3,000
5	2027	103,792	76,992	22,000	4,800
6	2028	106,547	84,547	22,000	0
7	2029	106,415	63,435	22,000	20,980
8	2030	106,945	81,345	22,000	3,600
9	2031	106,261	81,261	22,000	3,000
10	2032	106,557	79,757	22,000	4,800
11	2033	106,605	84,605	22,000	0
12	2034	106,377	63,397	22,000	20,980
13	2035	106,162	80,562	22,000	3,600
14	2036	106,427	81,427	22,000	3,000
15	2037	106,856	80,056	22,000	4,800
16	2038	106,547	84,547	22,000	0
17	2039	106,296	63,316	22,000	20,980
18	2040	106,265	80,665	22,000	3,600
19	2041	106,453	81,453	22,000	3,000
20	2042	106,201	79,401	22,000	4,800
21	2043	106,403	84,403	22,000	0
22	2044	106,638	63,658	22,000	20,980
23	2045	106,354	80,754	22,000	3,600
24	2046	106,774	81,774	22,000	3,000
25	2047	106,786	79,986	22,000	4,800
26	2048	106,205	84,205	22,000	0
27	2049	106,387	63,407	22,000	20,980
28	2050	106,838	81,238	22,000	3,600
29	2051	106,498	81,498	22,000	3,000
30	2052	106,164	79,364	22,000	4,800
31	2053	106,562	84,562	22,000	0
32	2054	106,351	63,371	22,000	20,980
33	2055	106,152	80,552	22,000	3,600
34	2056	106,284	81,284	22,000	3,000
35	2057	106,970	80,170	22,000	4,800
36	2058	106,965	84,965	22,000	0
37	2059	106,726	63,746	22,000	20,980
38	2060	106,718	81,118	22,000	3,600
39	2061	106,984	81,984	22,000	3,000
40	2062	106,690	79,890	22,000	4,800
41	2063	106,410	84,410	22,000	0
42	2064	106,726	63,746	22,000	20,980
43	2065	106,834	81,234	22,000	3,600
44	2066	106,706	81,706	22,000	3,000
45	2067	106,965	80,165	22,000	4,800
46	2068	106,933	84,933	22,000	0
47	2069	106,952	63,972	22,000	20,980
48	2070	106,868	81,268	22,000	3,600
49	2071	106,953	81,953	22,000	3,000
50	2072	106,980	80,180	22,000	4,800
50年間合計		5,401,609	3,999,809	1,078,000	323,800

直近3ヶ年の費用


中期計画  
(10ヶ年)

事業費用の推移(部材別)



橋梁全体の健全度が向上する。

健全度分布の推移(部材別)



適切な時期に補修を行うことにより、供用不可を生じさせない。